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ESTIMATE RUN 04/30/2007

ESTIMATE SUMMARY 14:49:31
CONTID: C14086 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 14086-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 117.( DAYS TIME ALLOW: 121 WORK DAYS
Hungerford Hollow e/o Fowler PERCENT TIME: 96.69 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: BR 0504-043
Hungerford Hollow e/o Fowler
NAME OF ROAD: 050
PROJECT COUNTIES: OTERO
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 04/30/2007 DATE TIME STARTED 08/21/2006
P.O. BOX 336638 DATE LET 06/22/2006 DATE WORK BEGAN
DATE AWARDED 07/24/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/02/2006 DATE ACCEPTED
GREELEY CO 80633 970 346 8323 DATE NOTICE TO PROCEED 08/21/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,397,607.40 PARTICIPATING $ 1,356,225.01 S 423,877.45
AWARD PROJECT AMT: $  1,286,055.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 97.04% TOTAL EARNINGS 1,356,225.01 423,877.45
FUNDS AVAILABLE: $ 41,382.39 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,356,225.01 423,877.45
TOTAL CLAIMS: $ 0.00 RETAINAGE -19,290.83 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,336,934.18 423,877.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,336,934.18 423,877.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 423,877.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT :

CAT NOO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202-00090

202-00240

202-01130

202-01300

203-00000

203-00060

203-01500

203-01594

203-01597

207-00205

207-00305

C14086
14086-BID
BR 0504-043
ITEM
DESCRIPTION

ROADWAY

REMOVAL OF DELINEATOR

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

UNCLASSIFIED EXCAVATION

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

BLADING

COMBINATION LOADER

POTHOLING

TOPSOIL

WETLAND TOPSOIL

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE

10.000
EACH

25.00000

9,934.000
SY

6.00000

450.000
LF

5.00000

4.000
EACH

140.00000

73.000
cYy

20.00000

1,117.000
(6’4

22.00000

20.000
HOUR

100.00000

12.000
HOUR

90.00000

1.000
HOUR

140.00000

512.000
CYy

20.00000

0.000
cYy

40.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

10.

9,934.

9,934.

450.

450.

73.

73.

752.
203.
955.

11.

226.
286.
512.

.000
.000

000

.000

000
000

000

.000

000

.000
.000
.000

000

.000

000

000
000
000

.250
.000

250

.000
.000
.000

.000
.000
.000

000
000
000

.000
.000
.000

ESTIMATE RUN 04/30/2007

AMOUNT
THIS
PERIOD

225.

59,604.

4,466.

300.

270.

5,720.

00

00

.00

.00

.00

00

00

00

.00

00

.00

14:49:31

CUMULATIVE
AMOUNT

250.

59,604.

2,250.

560.

1,460.

21,010.

1,125.

450.

140.

10,240.

Page 2

00

00

00

00

00

00

00

00

00

00

.00



CONTID: C14086 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14086-BID ESTIMATE RUN 04/30/2007
PROJECT: BR 0504-043 ESTIMATE NO: 0007 14:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00002 EROSION LOG (12 INCH) 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0065 208-00011 EROSION BALES (WEED FREE) 25.000 25.000
EACH 0.000 0.00
20.00000 25.000 500.00
0070 208-00020 SILT FENCE 1,370.000 1,270.000
LF 100.000 350.00
3.50000 1,370.000 4,795.00
0075 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0080 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0085 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0090 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.800
LS 0.100 190.00
1,900.00000 0.900 1,710.00
0095 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 2.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0100 210-00810 RESET GROUND SIGN 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0105 212-00006 SEEDING (NATIVE) 3.000 0.000
ACRE 0.000 0.00
650.00000 0.000 0.00
0110 212-00028 SEEDING (WETLANDS) 0.250 0.000
ACRE 0.000 0.00

2,200.00000 0.000 0.00
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PCN: 14086-BID ESTIMATE RUN 04/30/2007
PROJECT: BR 0504-043 ESTIMATE NO: 0007 14:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 213-00002 MULCHING (WEED FREE HAY) 3.000 0.000
ACRE 0.000 0.00
700.00000 0.000 0.00
0120 213-00061 MULCH TACKIFIER 600.000 0.000
1B 0.000 0.00
3.00000 0.000 0.00
0125 215-00600 TRANSPLANT PLUG 105.000 0.000
EACH 105.000 367.50
3.50000 105.000 367.50
0130 216-00039 SOIL RETENTION BLANKET (STRAW) 1,800.000 0.000
SY 0.000 0.00
3.50000 0.000 0.00
0135 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
4,000.00000 1.000 4,000.00
0140 304-06007 AGGREGATE BASE COURSE (CLASS 6) 679.000 679.000
cY 0.000 0.00
35.00000 679.000 23,765.00
0145 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 2,677.000 667.090
TON 2,009.570  148,708.18
74.00000 2,676.660 198,072.84
0150 403-33851 HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 1,325.000 0.000
TON 1,324.970 107,322.57
81.00000 1,324.970 107,322.57
0155 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,301.000 75.000
GAL 2,226.000 7,791.00
3.50000 2,301.000 8,053.50
0160 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,633.000 1,633.000
SY 0.000 0.00
4.00000 1,633.000 6,532.00
0165 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,100.000 0.000
LF 1,100.000 23,100.00

21.00000 1,100.000 23,100.00
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PCN: 14086-BID ESTIMATE RUN 04/30/2007
PROJECT: BR 0504-043 ESTIMATE NO: 0007 14:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 606-01385  *TRANSITION TYPE 3J 1.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
0175 606-01390  *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 1.000 1,150.00
1,150.00000 1.000 1,150.00
0180 606-02003  *END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 3.000 8,400.00
2,800.00000 3.000 8,400.00
0185 607-11525  *FENCE (PLASTIC) 283.000 283.000
LF 0.000 0.00
2.00000 283.000 566.00
0190 607-11580  *FENCE (TEMPORARY) 415.000 415.000
LF 0.000 0.00
3.50000 415.000 1,452.50
0195 607-11581  *FENCE (TEMPORARY) (SPECIAL) 50.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0200 612-00001  DELINEATOR (TYPE I) 10.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0205 621-00425  DETOUR 1.000 1.000
Ls 0.000 0.00
310,000.00000 1.000 310,000.00
0210 625-00000  *CONSTRUCTION SURVEYING 1.000 0.770
Ls 0.130 1,950.00
15,000.00000 0.900 13,500.00
0215 626-00000  *MOBILIZATION 1.000 1.000
Ls 0.000 0.00
77,000.00000 1.000 77,000.00
0220 627-00005  *EPOXY PAVEMENT MARKING 29.000 0.000
GAL 29.000 6,380.00

220.00000 29.000 6,380.00
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PCN: 14086-BID ESTIMATE RUN 04/30/2007
PROJECT: BR 0504-043 ESTIMATE NO: 0007 14:49:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 48.000 0.000
SF 48.000 1,440.00
30.00000 48.000 1,440.00
0230 630-00000 *FLAGGING 1,300.000 690.000
HOUR 422.000 9,284.00
22.00000 1,112.000 24,464.00
0235 630-00007 *TRAFFIC CONTROL INSPECTION 200.000 180.000
DAY 11.000 1,650.00
150.00000 191.000 28,650.00
0240 630-00012 *TRAFFIC CONTROL MANAGEMENT 58.000 41.000
DAY 17.000 7,650.00
450.00000 58.000 26,100.00
0245 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.800 560.00
700.00000 1.800 1,260.00
0250 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 0.800 184.00
230.00000 1.800 414.00
0255 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 1.000
EACH 0.800 64.00
80.00000 1.800 144.00
0260 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 12.500
EACH 10.000 900.00
90.00000 22.500 2,025.00
0265 630-80360 *DRUM CHANNELIZING DEVICE 50.000 25.000
EACH 20.000 1,400.00
70.00000 45.000 3,150.00
0270 630-80370 CONCRETE BARRIER (TEMPORARY) 1,476.000 738.000
LF 590.400 17,121.60
29.00000 1,328.400 38,523.60
0275 630-80380 *TRAFFIC CONE 100.000 13.500
EACH 10.800 129.60
12.00000 24.300 291.60
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PCN: 14086-BID ESTIMATE RUN 04/30/2007
PROJECT: BR 0504-043 ESTIMATE NO: 0007 14:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70011 F/A PARTNERING 985.150 985.150
FA 0.000 0.00
1.00000 985.150 985.15
0290 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0300 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 1.000
(TEMPORARY)
EACH 0.800 4,640.00
5,800.00000 1.800 10,440.00
0390 202-00010 REMOVAL OF TREE CHANGE ORDER NO. 3 19.000 19.000
EACH 0.000 0.00
250.00000 19.000 4,750.00
0395 201-00000 CLEARING AND GRUBBING SALAIS PROPERTY 1.000 1.000
LS 0.000 0.00

800.00000 1.000 800.00
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PCN: 14086-BID ESTIMATE RUN 04/30/2007
PROJECT: BR 0504-043 ESTIMATE NO: 0007 14:49:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0400 304-07000 AGGREGATE BASE COURSE (CLASS 7) TEMPORARY DRIVEWAY 175.000 175.000
TON 0.000 0.00
13.86000 175.000 2,425.50
0405 202-01000 REMOVAL OF FENCE CHANGE ORDER #6 345.000 345.000
LF 0.000 0.00
2.80000 345.000 966.00
0410 900-00014 ADDED ITEM (LUMP SUM)/ DSL LINE CHANGE ORDER 7 1.000 1.000
LS 0.000 0.00
1,725.00000 1.000 1,725.00
0415 213-00004 MULCHING (WEED FREE STRAW) (SPECIAL) C.O #8 3.000 3.000
ACRE 0.000 0.00
1,100.00000 3.000 3,300.00
0420 900-00012 ADDED ITEM (FOOT)/ CHANGE ORDER # 9 75.000 75.000
LF 0.000 0.00
35.00000 75.000 2,625.00
0430 203-00100 MUCK EXCAVATION CHANGE ODER 11 810.400 810.400
cY 0.000 0.00
9.00000 810.400 7,293.60
0435 506-00010 RIPRAP (SPECIAL) CHANGE ORDER NO. 11 715.400 715.400
cy 0.000 0.00
21.00000 715.400 15,023.40
0440 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) CHANGE ORDER 208.600 208.600
#12
SY 0.000 0.00
3.25000 208.600 677.95
0445 206-01001 BED COURSE MATERIAL (SPECIAL) CHANGE ORDER # 12 270.000 162.000
cy 0.000 0.00
43.00000 162.000 6,966.00
0450 203-00100 MUCK EXCAVATION (SPECIAL) CHANGE ORDER 14 560.000 560.000
cY 0.000 0.00
9.00000 560.000 5,040.00
0455 625-00001 CONSTRUCTION SURVEYING (HOURLY) CHANGE ORDER NO. 13 16.500 16.500
HOUR 0.000 0.00
100.00000 16.500 1,650.00
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PCN: 14086-BID ESTIMATE RUN 04/30/2007
PROJECT: BR 0504-043 ESTIMATE NO: 0007 14:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0460 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) C.O. 14 354.000 354.000
cy 0.000 0.00
23.00000 354.000 8,142.00
0465 617-04018 18 INCH CULVERT PIPE (COMPLETE IN PLACE) 30.000 0.000
LF 30.000 1,560.00
52.00000 30.000 1,560.00
CAT 0200 CURRENT AMT $ 1,138,770.10 $ 423,877.455S 1,097,387.71
CAT NO0300 STRUCTURE L-21-D
0320 202-00220 REMOVAL OF ASPHALT MAT 1,545.000 1,545.000
sy 0.000 0.00
7.50000 1,545.000 11,587.50
0325 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
27,000.00000 1.000 27,000.00
0330 202-00425 REMOVAL OF BRIDGE RAILING 300.000 300.000
LF 0.000 0.00
8.50000 300.000 2,550.00
0335 206-00000 STRUCTURE EXCAVATION 1,106.200 1,106.200
cy 0.000 0.00
9.00000 1,106.200 9,955.80
0340 206-00100 STRUCTURE BACKFILL (CLASS 1) 147.000 147.000
cY 0.000 0.00
40.00000 147.000 5,880.00
0345 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
9,000.00000 1.000 9,000.00
0350 515-00120 WATERPROOFING (MEMBRANE) 190.000 190.000
SY 0.000 0.00
15.00000 190.000 2,850.00
0355 601-03030 CONCRETE CLASS D (BOX CULVERT) 235.000 235.000
cy 0.000 0.00
430.00000 235.000 101,050.00
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PROJECT: BR 0504-043 ESTIMATE NO: 0007 14:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE L-21-D
0360 602-00000 REINFORCING STEEL 38,810.000 38,810.000
1B 0.000 0.00
0.90000 38,810.000 34,929.00
0365 602-00020 REINFORCING STEEL (EPOXY COATED) 14,535.000 14,535.000
1B 0.000 0.00
1.00000 14,535.000 14,535.00
CAT 0300 CURRENT AMT $ 219,337.30 $ 0.00$ 219,337.30
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0370 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
0375 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0380 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 39,500.00 $ 0.00$ 39,500.00

PROJECT TOTAL CURRENT AMT $

1,397,607.40 $

423,877.45 $ 1,356,225.01



